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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

A bid opening was held by the INDOT on July 9th. INDOT has subsequently 
approved the low bid by E&B Paving in the amount of $5,307,880.11. This 
amount is $588,068.59 below the final engineer’s estimate of $5,895,948.70. A 
pre-construction meeting is scheduled for August 11th at INDOT’s Crawfordsville 
district office, at which time the construction schedule will be determined. 
 
The closing of the lease-rental bond issuance to pay for the construction is 
scheduled for this Thursday, August 7th. The Economic Redevelopment 
Commission and Redevelopment Authority have approved a $5,500,000 bond 
issuance to pay for the construction of the project, reimburse funds borrowed 
from the TIF fund, retire the 2004 and 2006 bond anticipation notes used to fund 
the preliminary phases of the project, and cover soft costs for issuance and 
interest. This amount is approximately $1,100,000 below the maximum approved 
amount based on earlier project estimates, and the Town will receive 
approximately $3,700,000 in federal funding for construction. The bond will be 
paid from the tax increment revenue of the TIF district. 
 
Lease documents have been executed or are in the process of being executed in 
preparation for the bond closing. The ownership of the existing roadway and all 
acquired rights of way will be transferred to the Redevelopment Authority, and 
then leased to the Redevelopment Commission for the duration of the project. To 
that end, Town Attorney Buroker has prepared a document to transfer said 
ownership from the Town of Zionsville to the Authority, and seeks approval of the 
same. 
 

2. STARKEY PATHWAY 

The Right of Entry has been executed to investigate the condition of the existing 
retaining wall on the Manchester Square site. Soil borings have been performed, 
and the findings and results will determine the necessary course of action for 
stabilizing the existing retaining wall if necessary, as well as dictate modifications 
to the foundation for the retaining wall to be built in conjunction with the pathway 
project itself. The pathway segment along Starkey Ave. has been paved up to the 
bridge. 
 

3. 2008 PAVING PROGRAM 

A Notice to Proceed has been issued to the contractor for this project, and 
construction is scheduled to begin the week of August 18th. Once begun, the 
project should be complete by the end of September. As part of this year’s 
project, N. 9th St. from SR 334 to Poplar St. will be completely rebuilt. A letter will 
be sent to all individual residents informing them of the intended project 
schedule. 

 



4. AUSTIN OAKS PATHWAY ALONG WILLOW RD. 

A Notice to Proceed has been issued to the contractor for this project. 
Construction is scheduled to begin later this month, and should be completed 
within two weeks. 

 

5. NPDES PERMIT ACTIVITIES 

As part of the Town’s NPDES permit with IDEM, the following activities continue: 
 

• Physical and electronic mapping of the storm water system within town 
• Illicit discharge detection via low-flow water sampling 
• Storm water ordinance review in preparation for revisions 
• Direct-mail postcard development for public education in conjunction with 

area communities to keep costs down and present consistent clean water 
messages 

 
The postcards referenced above are scheduled to begin mailing on August 7th. 
This activity is a requirement of the Town’s NPDES permit as it relates to public 
education. 


